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ESTIMATE RUN 01/18/2005

ESTIMATE SUMMARY 11:55:11

CONTID: C14399 ESTIMATE NO: 0014 PROG 2002

PCN: 14399-BID COFRS REPORTING CATEGORY: 0

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Interconnect to CO Sprgs PERCENT TIME:

PROJECT NO: ITS 0252-363

I-25 ITS TO COLO SPRGS

NAME OF ROAD: 025A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

DILLIE & KUHN, INC PAY PERIOD ENDING 12/25/2004 DATE TIME STARTED 09/22/2003

2875 AKERS DRIVE DATE LET 08/14/2003 DATE WORK BEGAN

DATE AWARDED 09/03/2003 DATE TIME STOPPED

DATE CONTRACT EXECUTED 09/12/2003 DATE ACCEPTED

COLORADO SPRINGS CO 80922 719 591 9900 DATE NOTICE TO PROCEED 09/22/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,661,118.15 PARTICIPATING $ $ 42,336.75

AWARD PROJECT AMT: 1,428,532.76 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -453.37

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.84

191.0 TIME ALLOW:

ORIG TIME ALLOW:

215 WORK DAYS

WORK DAYS90

99.20%

21,208.17

42,336.75

42,336.75

41,883.38

$

$

$

$

2,639,909.98

0.00

2,639,909.98

0.00

2,639,909.98

-35,110.83

0.00

2,604,799.15

0.00

AMOUNT DUE 2,604,799.15 41,883.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 41,883.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1
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PCN: 14399-BID ESTIMATE RUN 01/18/2005

PROJECT: ITS 0252-363 ESTIMATE NO: 0014 11:55:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 POTHOLING 18.000 18.000

HOUR 0.000 0.00

90.78000 18.000 1,634.04

203-01597

0010 *EROSION LOG 781.200 781.200

LF 0.000 0.00

5.04000 781.200 3,937.25

208-00005

0015 *EROSION BALES (WEED FREE) 738.000 738.000

EACH 0.000 0.00

15.08000 738.000 11,129.04

208-00011

0020 *SEEDING (NATIVE) 15.000 15.000

ACRE 0.000 0.00

284.20000 15.000 4,263.00

212-00006

0025 *MULCHING (WEED FREE HAY) 15.420 15.420

ACRE 0.000 0.00

406.00000 15.420 6,260.52

213-00002

0030 *MULCH TACKIFIER 2,700.000 2,700.000

LB 0.000 0.00

3.02000 2,700.000 8,154.00

213-00061

0035 *TIMBER RETAINING WALL RR TIE TO MATCH EXISTING AT 
WEIGH STA

210.000 210.000

SF 0.000 0.00

10.34000 210.000 2,171.40

504-08100

0040 6 INCH PLASTIC PIPE (SPECIAL) HDPE SIDR 11.5 MIN. 7,700.000 7,700.000

LF 0.000 0.00

1.16000 7,700.000 8,932.00

603-50007

0045 PLACE 6 INCH PLASTIC PIPE TRENCH IN PLACE 6,337.000 6,337.000

LF 0.000 0.00

5.80000 6,337.000 36,754.60

603-50106

0050 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) FURNISH/INSTALL 
4X6X4 TRAFFIC RATED SHOW

78.000 78.000

EACH 0.000 0.00

2,855.61000 78.000 222,737.58

604-39050

0055 FENCE (PLASTIC) ORANGE, TEMPORARY PLASTIC FENCE AROUND 2,000.000 1,000.000

LF 1,000.000 2,020.00

2.02000 2,000.000 4,040.00

607-11525
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PCN: 14399-BID ESTIMATE RUN 01/18/2005

PROJECT: ITS 0252-363 ESTIMATE NO: 0014 11:55:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 1-1/4 INCH HDPE CONDUIT SECONDARY MRKT. ACCEPTABLE  
MIN. SDR 11

440,360.000 440,360.000

LF 0.000 0.00

0.14000 440,360.000 61,650.40

613-00025

0065 CONDUIT (INSTALL ONLY) BORE;  18,194 FEET;  48" MIN. 
DEPTH

34,490.000 33,100.000

LF 1,390.000 12,621.20

9.08000 34,490.000 313,169.20

613-04000

0070 CONDUIT (INSTALL ONLY) TRENCH/PLOW;163, 750 FEET; 48" 
MIN DEPTH

327,980.000 325,621.000

LF 2,359.000 4,505.69

1.91000 327,980.000 626,441.80

613-04000

0075 *COMMUNICATIONS CABINET REGENARATION FACILITY (20X9) 2.000 2.000

EACH 0.000 0.00

62,168.68000 2.000 124,337.36

614-72830

0080 TRUCK WITH MOUNTED ATTENUATOR AND FLASHING ARROW PANEL 1.000 0.000

EACH 1.000 428.69

428.69000 1.000 428.69

614-85045

0085 FIBER OPTIC TERMINATION PANEL-144 FIBER 144 COUNT OR 
GREATER TO MATCH FIBER COUN

0.000 0.000

EACH 0.000 0.00

453.91000 0.000 0.00

614-87144

0090 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) INSTALL 
FIBER OPTIC CABLE

494,597.000 494,597.000

LF 0.000 0.00

0.47000 494,597.000 232,460.59

614-87498

0091 FIBER OPTIC CABLE (S MODE) (144 S) INSTALL FIBER 
THROUGH MULTI-CELL DUCT

40,732.000 40,732.000

LF 0.000 0.00

0.77000 40,732.000 31,363.64

614-87498

0095 FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) PURCHASE
ON SECONDARY MRKT., IF POSSIBL

541,500.000 541,500.000

LF 0.000 0.00

1.20000 541,500.000 649,800.00

614-87498

0100 8 INCH CAST IRON PIPE FOR RR XINGS 105.000 105.000

LF 0.000 0.00

15.13000 105.000 1,588.65

619-00080

0105 1 INCH GALVANIZED PIPE FOR TUNNEL HANGING 0.000 0.000

LF 0.000 0.00

4.03000 0.000 0.00

619-30080
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PCN: 14399-BID ESTIMATE RUN 01/18/2005

PROJECT: ITS 0252-363 ESTIMATE NO: 0014 11:55:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MOBILIZATION 1.000 2.000

L S 0.000 0.00

2,521.73000 2.000 5,043.46

626-00000

0115 *FLAGGING 92.500 92.500

HOUR 0.000 0.00

28.85000 92.500 2,668.63

630-00000

0120 *TRAFFIC CONTROL MANAGEMENT 190.000 180.000

DAY 10.000 6,102.60

610.26000 190.000 115,949.40

630-00012

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000

EACH 0.000 0.00

83.22000 0.000 0.00

630-80341

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 31.500

EACH 13.050 1,086.02

83.22000 44.550 3,707.45

630-80342

0135 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) TRUCK MOUNTED

1.000 0.000

EACH 0.900 998.60

1,109.56000 0.900 998.60

630-80358

0140 *DRUM CHANNELIZING DEVICE 92.000 27.000

EACH 55.800 3,405.47

61.03000 82.800 5,053.28

630-80360

0145 *TRAFFIC CONE 552.000 450.000

EACH 46.800 519.48

11.10000 496.800 5,514.48

630-80380

0150 F/A ANTICIPATED CMO 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0155 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0156 F/A PARTNERING LATERAL WORK FOR HIGHER EDUCATION 
PARTNER

1.000 0.950

F A 0.000 0.00

70,208.00000 0.950 66,697.60

700-70011
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PCN: 14399-BID ESTIMATE RUN 01/18/2005

PROJECT: ITS 0252-363 ESTIMATE NO: 0014 11:55:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0165 ADDED ITEM (DOLLAR)/ TO WITHHOLD TRAFFIC CONTROL FUNDS
FOR INCORRECT SALARIES

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006

0170 ADDED ITEM (DOLLAR)/ INCLUDES RR XING PERMITS AND RR 
FLAGGING CHARGES.

9,084.010 9,084.010

DOL 0.000 0.00

1.00000 9,084.010 9,084.01

900-00006

0175 ADDED ITEM (DOLLAR)/ INSTALL 20,390 FT. OF FIBER FOR 
COLO SPRINGS NEAR MONUMENT

9,583.300 9,583.300

DOL 0.000 0.00

1.00000 9,583.300 9,583.30

900-00006

0180 ADDED ITEM (DOLLAR)/ RELOCATE REGEN BUILDING AT 
MONUMENT AND MODIFY RETAINING WAL

17,518.000 17,518.000

DOL 0.000 0.00

1.00000 17,518.000 17,518.00

900-00006

0185 ADDED ITEM (LUMP SUM)/ DEDUCTION FOR SPLICE CASES NOT 
SUPPLIED TO PROJECT, AS

-1.000 -1.000

L S 0.000 0.00

5,000.00000 -1.000 -5,000.00

900-00014

0190 ADDED ITEM (EACH)/ INSTALL TUBULAR MARKER POSTS ALONG 
COLO SPRGS LINE

168.000 144.000

EACH 24.000 804.00

33.50000 168.000 5,628.00

900-00007

0195 TUBULAR MARKER SUPPLY TUBULAR MARKER POSTS FOR ALL 
WORK SOUTH OF MP 128

500.000 450.000

EACH 0.000 0.00

7.70000 450.000 3,465.00

630-80384

0200 PULL BOX (24"X36"X18") PULLBOX FOR CAMERAS SOUTH OF MP
135

6.000 0.000

EACH 6.000 4,350.00

725.00000 6.000 4,350.00

613-07034

0205 PULL BOX (36"X48"X18") BOXES ALONG COLO SPRGS. DUCT.  
INCLS. BOX, INSTALL, GROUND

25.000 18.000

EACH 7.000 5,495.00

785.00000 25.000 19,625.00

613-07038

0210 ADDED ITEM (DOLLAR)/ BUILDING ENTRANCE TO CS TOC AND 
CONDUIT INSTALL FROM TOC,

1.000 1.000

DOL 0.000 0.00

18,720.00000 1.000 18,720.00

900-00006
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PCN: 14399-BID ESTIMATE RUN 01/18/2005

PROJECT: ITS 0252-363 ESTIMATE NO: 0014 11:55:11

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 ADDED ITEM (DOLLAR)/ COYOTE SPLICE CLOSURES @ $563 EA.
AND

17,687.100 30.000

DOL 0.000 0.00

1.00000 30.000 30.00

900-00006

0220 ADDED ITEM (DOLLAR)/ FUTURE CABLE PORT/CABLE 
INSTALLATION KIT

458.700 20.000

DOL 0.000 0.00

1.00000 20.000 20.00

900-00006

CAT 0200 $42,336.75 2,639,909.97CURRENT AMT 2,661,118.15 $$

PROJECT TOTAL 42,336.75 $ 2,639,909.97CURRENT AMT 2,661,118.15 $$


